SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 859AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 360 Const Calendar Day: 434 Date: 12-Aug-2013 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 07:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

| talked with Rubin Soto at 1500. He said that he and Ricardo Malicon spent approximately 2 hours spot
painting the third prime coat over the paint repairs on the DIP delivered to Pier 7 on 8-8-2013, then one
hour applying the first finish coat of Carboline 2000 on the whole pipe after the appropriate drying time..

Diary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical pipe installation. Oversee .
painting of DIP. Misc MEP paperwork and write diaries. Updated Mechanical and Dehumidification
punchlist sent to ABF, FWS and John Lyons.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 125  0-000-000.125 -
Wayne Ellis and lan Burkhart spent the shift installing the PS-3 clamps on the 2 1/2" DW line along the
bikepath at approximately PP 112 moving east.
Dave Law, Jim Perry, Josh Johnson, and Tim Esquivel spent the shift installing the temporary piping from
PP 9 along the bike path to the 2 1/2" DW rise from the soffet of the south side of W2E.
CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RICARDO MALABON 3.00 0.00 0.00 3.00 D
Painter JNM RUBEN SOTO 3.00 0.00 0.00 3.00 D
Diary: Dispute
DIP paint repair 002 O-IPP-EFA.045 -

CCO0-335 Bid Iltem: 001 0-ISW-ELS.335 IERYBS Site Work
CONCO PUMPING
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 360 Date: 12-Aug-2013 Monday
D|ary: pispute
IERBYS Site work 001 0-ISW-ELS.335

NRC trucking removed all the soil stockpiled from the PGE gas line excavation with the exception of 1 to 2
truckloads. Dave Del Osso indicated that he is trying to get more trucks today, but if not, the soil will be
removed on 8-13-2013 early in the morning.
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